SBR No. 237 /13-14
ದಿನಾಂಕ: 31/12/13

Original/Duplicate/Triplicate
CONTRACT CERTIFICATE

(For Other Works)

Date.....2013

No. ***First & Final***

Division: **BBMP, Byatarayanapura** Sub-Division: **BBMP, Vidyaranyapura**

Bill Received No. Dated Divisional Cash Book Voucher No..... Dated.....
Sub Divisional **Work Code: 011-13-000016**

Schedule Docket No. Head of Account: **P 1771** **Est.Cost: 10.00 Lakhs** D.R.No. :

Name of Work (as per sanctioned estimate): **Improvements to CC Road from Shakil House, Makthum sab House and Hazere House Roads at MS Palya in Ward No. 11 (Kuvempunagara), Vidyaranyapura Sub Division.**

Name of Contractor and Full Address: ***Sri Jayakumar.C, Contractor, No. 1658, 12th Cross, Mariyappanapalya, Bangalore - 21.***

Reference to Agreement No. **EE/BTP/BBMP/E-Proc/(4596)/WO/452/2012-13** **Date: 16.03.2013**

Certified that the measurements were taken by me on 31/12/13 and recorded of **Pages** 197884 to 197889 of measurement Book No. 1979 and that the work is satisfactorily executed.

Contractor **Officer-in-charge of work**

Certified that the measurement were taken by me on 31/12/13 and found correct. The work is satisfactorily executed.

Certified that the quantities of materials shown in column 3 of Account have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of and imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Sub-Division Officer

II Memorandum of Payment

1)	Total value of work done or supplies made as per account within	
2)	Deduct amount to be held in reserve being .....percent Rs.....	
3)	" Balance	
4)	Deduct Payment:	
	a. Amount of previous payment as in the Office Cash Book Voucher No.....Dated.....S.D. No..... Amount	1048500=00
	adjusted towards cash advance recovery of	IT — 10485=00
		LWF — 11940=00
	b. Payments Now made: cost store or other material supplied.	Fly — 57668=00
	recovery of amount creditable to this/other work	Cwf — 10485=00
	Amount paid on this bill Cheque / Cash.	CESS — 10485=00
		Roy — 21203=00
		Fine — 3000=00
5)	Balance being unpaid value of work done held in reserve.	
6)	Deduct cash advance made on the Office cash Book Voucher No..... dated.....less adjustments.	
7)	Net amount due to or from Contractor unadjustments items.	Total ded — 145830=00
8)	Advance to Contractor for materials brought to site (as detailed) within.	
9)	Value of Government materials supplied.	
	Total amount adjusted -	By cheque 902670=00

Contractor's Signature

Received Rs..... (in words).....
.....
by cash and by adjustment of Payment as per memorandum
(in final settlement of all demands)

1048500=00
145830=00
902670=00

(For use in the Office)

Witness
1.
2.

Dated Signature of Contractor

Paid by me by Cheque No.....Dated.....
Cash Rs.....
Dated.....

Stamp

Initials of Officer making payment

Executive Engineer 31/12/13

Sl. No.		Unit
1	Earth work excavation by manual means in Hard soil involving an average horizontal throw upto 2 meters and an average lift upto 0.5m, excavated surface leveled and sides neatly dressed, the disposed earth to be leveled neatly after breaking of clods etc complete as per specifications and directions of engineer in charge of the work	Cum
2	Providing and laying in position **plain cement concrete of mix M7.5 with OPC cement @ 180 Kgs** using 40mm and down size graded granite metal, corse aggregates @ 0.85 cum and fine aggregtes @ 0.58cum machine mixed, concrete laid in layers not exceeding 15 cms thick, well compacted, in foundation and plinth, including cost of all materials, labour, HOM of machinery, curing etc complete as per specifications and directions of engineer in charge of the work	Cum
3	Providing and removing centering, shuttering, strutting, propping etc., and removal of form work for **vertical surface such as walls at any thickness,** including attached pilasters, buttresses, plinth and string courses cost of all materials, labour etc complete as per specifications and directions of engineer in charge of the work	Sqm
4	Providing & fixing 20 mm thick compressible fibre board in expansion joint complete as per drawing & technical etc complete as per specifications and directions of engineer in charge of the work	M
5	Providing and laying in position plain cement concrete of **mix M20 with OPC cement @ 300 kgs, with 20mm** and down size graded granite metal coarse aggregates @ 0.64 cum and fine aggregares @ 0.43 cum with superplastisiser @ 3lts confirming to IS9103-1999 reaffirmed-2008, machine mixed, concrete laid in layers not exceeding 15cms, thick, well compacted, in foundation, plinth and cills, including cost of all materials, labour, HOM of machinery, curing etc complete as per specifications and directions of engineer in charge of the work	Cum
6	**Vaccum De-watering** with vaccum pump and suction mat and compaction with skin floater clubbed with floating disc including cost of generator HOM of machinery Screed Vibratiry, Power Floater, blade and disc etc complete as per specifications and directions of engineer in charge of the work	Sqm
7	Lead for Disposal of Debris shall be payable at carriage rates by Mechanical means inlcuding loading and unloading etc complete as per specifications and directions of engineer in charge of the work	Cum
	Total	

CERTIFICATE :

1. Certified that the above work done satisfactory and no materials issued from departmentally.

evious Measurement		Present Measurement			Total Upto Date		Remarks
Qty.	Cost	Qty.	Rate Rs. P.	Amount	Qty	Cost	
-	-	117.70	100.00	11770.00	117.70	11770.00	
-	-	122.70	3800.00	466260.00	122.70	466260.00	
-	-	78.90	150.00	11835.00	78.90	11835.00	
-	-	84.00	150.00	12600.00	84.00	12600.00	
-	-	81.80	4937.76	403908.77	81.80	403908.77	
-	-	818.00	156.50	128017.00	818.00	128017.00	
-	-	117.70	120.00	14124.00	117.70	14124.00	
				1048514.77		**1048514.77**	

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ವಿಜ್ಞಾನನಗರ ಉಪ ವಿಭಾಗ
ಬೆಂಗಳೂರು ದಕ್ಷಿಣ,
ಬೃ. ಬೆಂ. ಮ. ಸಾ. ಬೆಂಗಳೂರು-97.